
FP No: 1 No Work Scheduled

Contract No: From: To: 2 Work Scheduled

Project: LBTSBASIN DRIVE 3 Weekend or Holiday

Description Contr. Sub Mon Tue Wed Thur Fri Sat Sun Mon Tue Wed Thur Fri Sat Sun

From To (Y/N) (Y/N) 12-Oct 13-Oct 14-Oct 15-Oct 16-Oct 17-Oct 18-Oct 19-Oct 20-Oct 21-Oct 22-Oct 23-Oct 24-Oct 25-Oct

1 SEAGRAPE TO  E.TRADEWINDS

2

3

4

5

6

7

8 E. TRADEWINDS TO W. TRADEWINDS

9 MAINTENANCE OF TRAFFIC 2 2 2 2 2 3 3 2 2 2 2 2 3 3

10 CLEARING AND GRUBBING 2 2 2 2 2 3 3 2 2 2 2 2 3 3

11 STORM DRAIN STRUCTURES INLETS 2 2 2 2 2 3 3 2 2 2 2 2 3 3

12 STORM DRAIN PIPE CULVERT 2 2 2 2 2 3 3 2 2 2 2 2 3 3

13

14

15
E. TRADEWINDS BASIN TO COMMERCIAL

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

TWO WEEK LOOK AHEAD SCHEDULE

Work Period:

10/12/2015 10/25/2015

Location


